Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ185

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 45 (Old Hickory Boulevard)

Counties: DAVIDSON

Project(s): 19042-3273-94, 19042-8273-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,078,417.90
$0.00
$1,078,417.90
$0.00
$-13,663.00
$1,064,754.90

Previous to Date

$942,303.86
$0.00
$942,303.86
$0.00
$-2,111.95
$940,191.91

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$136,114.04
$0.00
$136,114.04
$0.00
$-11,551.05
124,562.99

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
89.0 Days
85.0 Days
85.0 Days

95.51 ¢,

77.23 %
18.28 %

Dates
06/24/2016
07/11/2016
07/29/2016
08/19/2016
09/15/2016
11/15/2016

Amounts

$1,380,187.05
$1,313,315.25
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

19042-3273-94 2.48 R-NH/HSIP-45(29) 916.25 FROM SR 24 (LM 15.67) TO NORTH OF RAMP FROM 1-40 EASTBOUND |
19042-8273-14 97.52 R-NH/HSIP-45(29) 123,646.74 The resurfacing on S.R. 45 (Old Hickory Boulevard) from U.S.
Line Primary/

Project Number| Cat# |Item#| ltem Code | Units |[Supplemental Description Total Item Quantity Total Amount

19042-3273-94 0100 9013 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19042-8273-14 0100 9014 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19042-3273-94 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19042-8273-14 0100 9018 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-3273-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 19.530 Adj Total: 19.53
19042-8273-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 10,182.760 Adj This Est 10,182.76
Adj Total: 10,182.760 Adj Total: 10,182.76
19042-3273-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9500 109-04.19 LS EXTRA WORK/Mobilization and Bid: 0.000 Unit Price: $66,871.80
Modified GTR D Mix PG 76-22 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-3273-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 125.000 Unit Price: $20.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 46.320 Total: $926.40
19042-8273-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 350.000 Unit Price: $20.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 0020 307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,000.000 Unit Price: $57.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 48.180 Total: $2,746.26
19042-8273-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -156.100 Adj Total: -156.10
19042-8273-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 50.000 Unit Price: $625.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 23.569 Total: $14,730.63
19042-8273-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 0040 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 7,646.000 Unit Price: $72.50
This Est: 0.000 This Est: $0.00
Total: 7,166.630 Total: $519,580.68
19042-8273-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5,804.970 Adj Total: -5,804.97

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-3273-94 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9016 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 0050 415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,574.000 Unit Price: $16.25
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,819.540 Total: $94,567.53
19042-8273-14 0100 0060 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $618.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0070  611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 21.000 Unit Price: $1,030.00
CATCHBASIN This Est: 14.000 This Est: $14,420.00
Total: 14.000 Total: $14,420.00
19042-3273-94 0100 0020  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 5.000 Unit Price: $2,155.00
(NCHRP 350, TL3) This Est: 5.000 This Est: $10,775.00
Total: 5.000 Total: $10,775.00
0100 0020 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est -5.000 Adj This Est -10,775.00
Adj Total: -5.000 Adj Total: -10,775.00
19042-3273-94 0100 0030 706-01 L.F. GUARDRAIL REMOVED Bid: 250.000 Unit Price: $1.05
This Est: 225.000 This Est: $236.25
Total: 225.000 Total: $236.25
19042-8273-14 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $20,000.00
This Est: 0.100 This Est: $2,000.00
Total: 1.000 Total: $20,000.00
19042-8273-14 0100 0090 712-04.01 EACH FLEXIBLE DRUMS Bid: 200.000 Unit Price: $20.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $4,000.00
19042-8273-14 0100 0100 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 7




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,304.000 Unit Price: $9.25
This Est: 0.000 This Est: $0.00
Total: 988.000 Total: $9,139.00
19042-8273-14 0100 9019 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 13,580.080 This Est: $13,580.08
Total: 19,765.600 Total: $19,765.60
19042-8273-14 0100 0120 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 70.000 Unit Price: $43.50
This Est: 15.000 This Est: $652.50
Total: 115.000 Total: $5,002.50
0100 0120 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 30.000 Adj This Est 1,305.00
Adj Total: 0.000 Adj Total: 0.00
19042-8273-14 0100 0130 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 1,505.000 Unit Price: $3.05
This Est: 0.000 This Est: $0.00
Total: 1,704.000 Total: $5,197.20
0100 0130 ADJUSTMENT Material Discrepancy Payment Adjus ~ Adj This Est 199.000 Adj This Est 606.95
Adj Total: 0.000 Adj Total: 0.00
19042-3273-94 0100 0040 713-16.09 EACH RAILROAD ADVANCE WARNING Bid: 4.000 Unit Price: $200.00
SIGN AND SUPPORT This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,000.00
0100 0040 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 1.000 Adj This Est 200.00
Adj Total: 0.000 Adj Total: 0.00
RR004 Page 8
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0140 713-16.20 EACH SIGNS (DESCRIPTION)/(R3-17) Bid: 14.000 Unit Price: $48.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $672.00
19042-8273-14 0100 0150 713-16.21 EACH SIGNS (DESCRIPTION)/(R4-4) Bid: 11.000 Unit Price: $87.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $957.00
19042-8273-14 0100 0160 713-16.22 EACH SIGNS (DESCRIPTION)/(R3-17bP)  Bid: 3.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $102.00
19042-8273-14 0100 0170 713-16.23 EACH SIGNS (DESCRIPTION)/(W16-18P Bid: 24.000 Unit Price: $47.00
"FYG") This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $1,128.00
19042-8273-14 0100 0180 713-16.24 EACH SIGNS (DESCRIPTION)/(R4-11) Bid: 8.000 Unit Price: $76.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $608.00
19042-8273-14 0100 0190 713-16.25 EACH SIGNS (DESCRIPTION)/(R5-6) Bid: 1.000 Unit Price: $57.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $57.00
19042-8273-14 0100 0200 713-16.26 EACH SIGNS (DESCRIPTION)/(R5-10b) Bid: 1.000 Unit Price: $55.00
This Est: 1.000 This Est: $55.00
Total: 1.000 Total: $55.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0210 713-16.27 EACH SIGNS (DESCRIPTION)/(R10-15) Bid: 1.000 Unit Price: $87.00
This Est: 2.000 This Est: $174.00
Total: 2.000 Total: $174.00
19042-8273-14 0100 0220 713-16.28 EACH SIGNS (DESCRIPTION)/(R5-10Db) Bid: 1.000 Unit Price: $55.00
This Est: 1.000 This Est: $55.00
Total: 1.000 Total: $55.00
19042-8273-14 0100 0230 713-16.29 EACH SIGNS (DESCRIPTION)/(D11-1) Bid: 3.000 Unit Price: $48.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $144.00
19042-8273-14 0100 0240 713-16.30 EACH SIGNS (DESCRIPTION)/(M6-4) Bid: 1.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29.00
19042-8273-14 0100 0250 713-16.31 EACH SIGNS (DESCRIPTION)/(M6-6R) Bid: 1.000 Unit Price: $29.00
This Est: 1.000 This Est: $29.00
Total: 1.000 Total: $29.00
19042-8273-14 0100 0260 713-16.32 EACH SIGNS (DESCRIPTION)/(M6-2L) Bid: 1.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29.00
19042-8273-14 0100 0270 713-16.33 EACH SIGNS (DESCRIPTION)/(R5-3) Bid: 5.000 Unit Price: $57.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $285.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0280 713-16.37 EACH SIGNS (DESCRIPTION)/(W10-12) Bid: 2.000 Unit Price: $72.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $144.00
19042-8273-14 0100 0290 713-16.38 EACH SIGNS (DESCRIPTION)/(W16-2P)  Bid: 2.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $180.00
19042-3273-94 0100 0050 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 40.000 Unit Price: $32.00
Color) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $1,536.00
19042-3273-94 0100 0060 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 48.000 Unit Price: $32.00
Color) This Est: 13.000 This Est: $416.00
Total: 43.000 Total: $1,376.00
010C 0060 ADJUSTMENT Material Discrepancy Payment Adjus ~ Adj This Est -13.000 Adj This Est -416.00
Adj Total: -13.000 Adj Total: -416.00
19042-3273-94 0100 0070 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 455.000 Unit Price: $32.00
Color) This Est: 15.000 This Est: $480.00
Total: 574.000 Total: $18,368.00
19042-8273-14 0100 0300 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,715.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 975.000 Total: $19,500.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0310  716-02.05 L.F. PLASTIC PAVEMENT MARKING  Bid: 2,602.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 770.000 Total: $9,240.00
19042-8273-14 0100 0320  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 134.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 61.000 Total: $9,150.00
19042-8273-14 0100 0330  716-02.08 L.F. PLASTIC PAVEMENT MARKING  Bid: 2,465.000 Unit Price: $3.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 440.000 Total: $1,320.00
19042-8273-14 0100 0340  716-02.09 L.F. PLASTIC PAVEMENT MARKING  Bid: 600.000 Unit Price: $30.00
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 146.000 Total: $4,380.00
19042-8273-14 0100 0350  716-02.13 S.F. PLASTIC PAVEMENT MARKING  Bid: 580.000 Unit Price: $25.00
(CROSSWALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 0360  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $400.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,600.00
19042-8273-14 0100 0370  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 10.000 Unit Price: $600.00
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $6,000.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19042-8273-14 0100 0380  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $600.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 0390  716-03.07 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $400.00
MARKING (STOP) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $400.00
19042-8273-14 0100 0400  716-03.09 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $1,000.00
MARKING ( ) This Est: 0.000 This Est: $0.00
(BIKE-XING) Total: 2.000 Total: $2,000.00
19042-8273-14 0100 0410  716-03.10 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $500.00
MARKING ( J(YIELD)  This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,000.00
19042-8273-14 0100 0420  716-04.05 EACH PLASTIC PAVEMENT MARKING  Bid: 1.000 Unit Price: $150.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19042-8273-14 0100 0430  716-04.12 S.F. PLASTIC PAVEMENT MARKING  Bid: 22.100 Unit Price: $20.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $400.00
19042-8273-14 0100 0440 716-04.13 EACH PLASTIC PAVEMENT MARKING Bid: 125.000 Unit Price: $350.00
(BIKELANE SYMBOL & ARROW)  This Est: 24.000 This Est: $8,400.00
Total: 111.000 Total: $38,850.00

RR004
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19042-8273-14 0100 0450 716-04.21 S.Y. GREEN TEXTURED BIKE LANE Bid: 308.000 Unit Price: $75.00
This Est: 875.446 This Est: $65,658.45
Total: 1,354.835 Total: $101,612.63
19042-8273-14 0100 0460 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 25.600 Unit Price: $750.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 10.008 Total: $7,506.00
19042-3273-94 0100 0080 716-10.30 S.F. TRUNCATED DOME DETECTABLE Bid: 48.000 Unit Price: $51.50
WARNING MAT This Est: 48.000 This Est: $2,472.00
Total: 48.000 Total: $2,472.00
0100 0080 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est -48.000 Adj This Est -2,472.00
Adj Total: -48.000 Adj Total: -2,472.00
19042-8273-14 0100 0470 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 11.200 Unit Price: $5,000.00
PVMT MRKNG (6IN LINE) This Est: 0.212 This Est: $1,060.00
Total: 10.912 Total: $54,560.00
19042-8273-14 0100 0480 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 1,490.000 Unit Price: $3.00
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 1,651.000 Total: $4,953.00
19042-8273-14 0100 0490 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 22,150.000 Unit Price: $1.00
PVMT MRKNG (6IN DOTTED LINE  This Est: 5,468.000 This Est: $5,468.00
Total: 10,011.000 Total: $10,011.00

RR004
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19042-8273-14 0100 0500 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 7.100 Unit Price: $3,000.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 2.936 Total: $8,808.00
19042-8273-14 0100 0510 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $36,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $36,000.00
19042-8273-14 0100 0520 730-14.02 L.F. SAW SLOT Bid: 18,000.000 Unit Price: $2.70
This Est: 0.000 This Est: $0.00
Total: 1,526.000 Total: $4,120.20
19042-8273-14 0100 0530 730-14.03 L.F. LOOP WIRE Bid: 39,500.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 3,798.000 Total: $2,278.80
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